## Municipality of Temagami Official Plan Review Attachment #1 Project Timeline Tasks April/Completed May June August September October November December January February Review Background Material Section 26 Special Meeting Pre-consultation Meeting with Ministry Meeting with Temagami First Nation Vision, Goals and Planning Issues Workshop Planning Issues Review Review of Planning Issues Review with Council Review Official Plan Conformity to Provincial Policy - PPS, Bill 51, Endangered Species Act, Green Energy Act Review of Implementation Policies Review of Neighbourhood Policies Virtual Open House Meeting - Validate Goals and Objectives Review of Lot Creation Policies Review and Consider Shoreline Character Policies to ensure Implementation of Zoning By-law Regulations Review General Development Policies Official Plan Review Background Report Present Background Report to Council Prepare First Draft of Official Plan Present First Draft of Official Plan to Council Public Open House - First Draft Circulate/Address Ministry and Public Comments on First Draft of Official 20 Prepare Second Draft of Official Plan 22 Meeting with Council and Staff to Discuss Second Draft of Official Plan 23 Virtual Open House Meeting - Second Draft 24 Address Comments on Second Draft of Official Plan 25 Prepare Final Draft of Official Plan 26 Statutory Public Meeting 27 Adoption of Official Plan 28 Ministry Approval (Ministry has 120 days to make a decision)